

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	26 Apr '15					10 May '15		24 May '15					7 Jun '15		21 Jun '15					
							M	F	T	S	W	S	T	M	F	T	S	W	S	T	M	F	T	S		
1		Start of Project	0 days	Mon 20-4-15	Mon 20-4-15																					
2		Initialisation	5 days	Mon 20-4-15	Fri 24-4-15	1																				
10		Finish Initialisation	0 days	Fri 24-4-15	Fri 24-4-15	2																				
11		Early conceptual design phase	3 days	Thu 23-4-15	Tue 28-4-15	9																				
16		Finish Early Design Phase	0 days	Tue 28-4-15	Tue 28-4-15	11																				
17		Conceptual design phase	14 days	Wed 29-4-15	Fri 22-5-15	16																				
51		MTR Report Hand In	0 days	Fri 22-5-15	Fri 22-5-15																					
52		MTR presentation preparation	2 days	Fri 22-5-15	Tue 26-5-15	51																				
53		MTR Presentation	0 days	Fri 29-5-15	Fri 29-5-15																					
54		Preliminary design phase	18 days	Tue 26-5-15	Thu 18-6-15	17																				
65		Finish Preliminary Design Phase	0 days	Thu 18-6-15	Thu 18-6-15	54																				
66		Finalization phase	5 days	Fri 19-6-15	Thu 25-6-15	54																				
70		Final Report Hand In	0 days	Fri 26-6-15	Fri 26-6-15																					
71		Final presentation	0 days	Mon 29-6-15	Mon 29-6-15																					
72		End of Project	0 days	Mon 29-6-15	Mon 29-6-15	71																				
73		Reporting	43 days	Mon 20-4-15	Thu 25-6-15	1SS;70SF																				
74		Risk assessment	40 days	Thu 23-4-15	Thu 25-6-15	70SF;4SS																				
75		Contingency management	39 days	Fri 24-4-15	Thu 25-6-15	11SS;70SF																				