

Cronograma

Dates			
Start	1/02/21 08:00 AM	Finish	31/05/21 05:00 PM
Baseline Start		Baseline Finish	
Actual Start		Actual Finish	

Duration			
Scheduled	86 days	Remaining	86 days
Baseline	0 days	Actual	0 days
		Percent Complete	0%

Work			
Scheduled	808 horas	Remaining	808 horas
Baseline	0 horas	Actual	0 horas

Costs			
Scheduled	\$19780.00	Remaining	\$19780.00
Baseline	\$0.00	Actual	\$0.00
		Variance	\$0.00

Notes			
-------	--	--	--