
Cronograma

Dates

Start

Baseline Start

Actual Start

1/02/21 08:00 AM Finish

Baseline Finish

Actual Finish

31/05/21 05:00 PM

Duration

Scheduled

Baseline

86 days

0 days

Remaining

Actual

Percent Complete

86 days

0 days

0%

Work

Scheduled

Baseline

808 horas

0 horas

Remaining

Actual

808 horas

0 horas

Costs

Scheduled

Baseline

Variance

$19780.00

$0.00

$0.00

Remaining

Actual

$19780.00

$0.00

Notes


